Acceptance Testing

UAT Execution & Report Submission

Date	09 March 2026
Team ID	
Project Name	DarshanEase
Maximum Marks	

1. Purpose of Document

The purpose of this document is to explain the **test coverage, resolved issues, and system stability** of the **DarshanEase platform** during the User Acceptance Testing (UAT) phase.

DarshanEase is a web platform designed to simplify temple visits by allowing devotees to search temples, book Darshan slots in advance, and make secure online donations.

2. Defect Analysis

This report shows the number of issues found during testing and how they were resolved.

Test Cases:

Resolution	Severity 1	Severity 2	Severity 3	Severity 4	Subtotal
By Design	1	0	1	0	2
Duplicate	0	1	0	0	1
External	0	0	0	1	1
Fixed	3	2	2	1	8
Not Reproduced	0	0	1	0	1
Skipped	0	0	0	0	0
Won't Fix	0	0	1	0	1
Totals	4	3	5	2	14

Severity Levels:

- **Severity 1: Critical system errors**
- **Severity 2: Major functional bugs**
- **Severity 3: Minor functionality issues**
- **Severity 4: UI or cosmetic issues**

Most issues discovered during testing were minor UI issues or validation errors, which were fixed before final release.

3. Test Case Analysis

This report shows the number of test cases executed during UAT.

Section	Total Cases	Not Tested	Fail	Pass
User Authentication	6	0	0	6
Temple Discovery	5	0	0	5
Darshan Slot Booking	6	0	0	6
Online Donation	4	0	0	4
Organizer Dashboard	3	0	0	3
Admin Dashboard	3	0	0	3
Total	27	0	0	27

Final Result of UAT

- All **major functionalities of DarshanEase passed testing successfully**.
- Minor UI issues were resolved during testing.
- No critical system failures were observed.
- The system is **ready for deployment and user use**